	Tasks:	Owned by:	Deadline:	Status:	Comment:	Estimated Hours:	Actual Hours Spent:	Learnings:
Week5 - Skeleton 02/02 - 02/08	Set up Github version control	Max	2/2/2015	Done	Successfully set up	0.5	0.5	
	Create Development plan	Daniel	2/3/2015	Done	Successful	3	4	
	Design mockup for Login page	Max	2/3/2015	Done	Successful	2	1	
	Design mockup for main user page	Alex, Isabelle	2/3/2015	Done	Successful	0.5	0.5	
	Design mockup for main posting page	Alex, Isabelle	2/3/2015	Done	Successful	0.5	0.5	
	Add 4 lessons into database	All	2/4/2015	Done	Added 6 lessons	3	4	
	Set up navigation skeleton	Isabelle	2/5/2015	Done	Successfully set up	2	1.5	
	Create Mongo database collections for Users, Posts	Alex	2/8/2015	Done	Successfully set up	2	1	
	Set up signin/signup	Alex, Max, Daniel	2/10/2015	Done	Successfully set up	3	3	
Week6 - Functionality 02/09 - 02/15	Add 6 lessons with detailed description and images	All	2/10/2015	Done	Successfully set up	3	3	Valuable lessons gave us lessons as well
	Set up a a page that the admin can just add image/content into the database	Max, Daniel, Alex	2/10/2015	Done	Successfully set up	4	3	
	Brainstorm how to encourage friend engagement	All	2/11/2015	Done	Successfully set up	1	1	
	Figure out how to route pages using Meteor	All	2/12/2015	Done	Successfully set up	4	2	
	Add buttons for Home Page lessons to route to Wellness Index	Alex, Daniel	2/12/2015	Done	Successfully set up	5	4	This task was the most difficult
	Add .js script to add post to Wellness Index and route page to Wellness Index	Alex, Max, Daniel	2/12/2015	Done	Successfully set up	1	1	
	Fix scrolling CSS bug	Max, Daniel	2/12/2015	Done	Successfully set up	5	4	This task was very confusing
	Rework CSS header so fonts are constant across all pages	Alex, Isabelle	2/12/2015	Done	Successfully set up	2.5	1	
	Split post elements into picture on left then content on right	Alex, Isabelle	2/12/2015	Done	Successfully set up	2	2	
	Add more divisions for storing lessons	Daniel, Max	2/12/2015	Done	Successfully set up	1.5	1.5	
	In addition to set up Mongo DB, put lessons in JSON database	All	2/12/2015	Done	Successfully set up	3	2	
	Fixing style and margins for the webstie	Alex, Max, Daniel	2/12/2015	Done	Successfully set up	2	2	
	Add Facebook login(Debugging errors and setting up correctly)	Max, Isabelle	2/12/2015	Done	Successfully set up	1	3	Initially, we had some errors, but fixed
	Create database for the posts	All	2/12/2015	Done	Successfully set up	4	4	
	Update development plans	All	2/12/2015	Done	Successfully set up	1	1	Add new taks and changed some plans
	Revisit inspiration for 5 relevant projects; competitive analysis	All	2/13/2015	Done	Successfully set up	2.5	2.5	
Week7- Ready for testing 02/16 - 02/22	Set up Admin functionality to add/remove users	Alex, Max	2/17/2015	Done	Successfully set up	1.5	1	
	Identify UI / appearance breakdowns	Isabelle	2/17/2015	Done	Successfully set up	2	1.5	
	First pass on friend engagement feature	Daniel	2/18/2015	Done	Successfully set up	5	4	
	Add sharing features to Facebook	All	2/18/2015	Done	Successfully set up	4	3	
	Revisit UX with two testers to identify critical UX pain points	Isabelle, Alex	2/18/2015	Done	Successfully set up	2	2	
	Discuss UX feedback, plan modifications	Isabelle, Alex	2/19/2015	Done	Successfully set up	1	1	
	Rework Meteor subscriptions so users can only access their own posts	Max	2/19/2015	Done	Successfully set up	2	1.5	
	Add description field to Posts Mongo collection	Daniel	2/19/2015	Done	Successfully set up	2	2	
	Add colored circle to Wellness Report	Alex, Max	2/19/2015	Done	Successfully set up	0.5	0.5	
	Add .js backend to change circle color of Wellness Report based on num posts	Isabelle	2/19/2015	Done	Successfully set up	2	1.5	
	Add descriptions to available lessons on home page	All	2/19/2015	Done	Successfully set up	0.5	0.2	
	Perform stress testing to observe load times and max users	Daniel	2/19/2015	Done	Successfully set up	0.5	0.5	
	Update development plan	All	2/19/2015	Done	Successfully set up	1	1	
	debugging	All	2/20/2015	Done	Successfully finished	3	2	
Week 8 - User testing result 02/23 - 03/01	Set up online test for the beta version	All	2/24/2015	Not started		1.5		
	Publicize our app in public	All	2/24/2015	Not started		2		
	Create a video demonstration for our platform	Alex	2/25/2015	Not started		5		
	Summarize feedbacks to action item	Max	2/26/2015	Not started		3		
	updating devleopment plans	All	2/26/2015	Not started		1		
Week 9 - Fit & Finish 03/02 - 03/08	Marketing and post it on facebook, twitter and other social networking sites	All	3/3/2015	Not started		2		
	Set up more online testing for our beta verson	Alex	3/3/2015	Not started		2		
	Fix final bugs	All	3/4/2015	Not started		3		
	Work on screen transitions	Isabelle	3/4/2015	Not started		4		
	add setting menu to the setting place	Max	3/4/2015	Not started		3		
Week 10 - Results 03/09 - 03/15	Collect data from test	Isabelle	3/10/2015	Not started		2		
	Reskin some pages with css.	Max	3/11/2015	Not started		2		
	Analyze from the test	Daniel	3/11/2015	Not started		5		
	Fix final bugs	Alex	3/12/2015	Not started		3		
	Practice for presentation/pitching	All	3/12/2015	Not started		4		
	Double check for the functionalities	All	3/12/2015	Not started		1		
External Deadline	Valentines Day weekend (Break)	All	2/14/2015	Not started		72		
2/13/15 - 2/15/15	Team Bonding	All	2/15/2015	Not started		6		
3/3/2015	Team Bonding	All	3/3/2015	Not started		6		

Max Kuang	Beumjoo Kim	Alex Chan	Isabelle
2/19 cse 105 Midterm	03/09 Engineering project client presentation	02/06: History Midterm	TBD
2/09 cse 100 Midterm	02/18 CSE Midterm		
2/28 cse 110 Midterm	02/23 TDGE Midterm		